Priority	Goal	Goal #	Timeline	Lead	Committee (as applicable)	Status	Notes	Next Check In (date)
Critical	Recruit New Board Members	1	By 9/30/26	President	Membership /Outreach	Not Started		
High	Collaborate & Build relationships with other local LGBTQ+ Organizations	2	By 5/31/26	Outreach Chair	Public Information/ Outreach	Not Started		
High	Educating the broader community about LGBTQ+ lives and experiences	3	By 9/30/26	Education Chair	Speakers Bureau	Not Started		
Normal	Follow up with all new contacts/outreach and increase membership by at least 4 households	4	By 8/1/2026	Membership Chair	Membership /Outreach	Not Started		
Normal	Increase connections and networks serving schools and faith communities	5	By 9/30/26	Education Chair	Advocacy	Not Started		
Normal	Increase digital presence and use of technology for outreach and engagement purposes	6	By 9/30/26	Commmunications Chair	Communications (Newsletter, Website)	In Progress (On Time)		